Construction of the Warwick Solar Farm

The construction of a solar farm can be divided into two distinct phases: the physical construction of the asset, followed by the testing and commissioning to connect it to the electricity grid. Over 500 people were inducted to work on site during the construction process, with a peak workforce of 175 people.

Piling

Late Mar 2019-mid Sep 2019

Installation of panels

Mid May 2019-late Oct 2019









Site preparation & fencing

Mid Feb 2019-Jun 2019

Installation of tracker torque tubes & motors

Late May 2019-late Oct 2019











Construction of overhead powerlines

Mid Aug 2019-mid Dec 2019

Lifting & mounting of Power Conversion Units

Late Sep 2019-late Oct 2019

Installation of underground cable

Late Jun 2019-late Sep 2019

Harmonic Filter & Switchyard construction

Mid Jul 2019-end May 2020

Official opening

17 Jul 2020







Grid Connection & energisation

Mid May 2020-early Jun 2020

Testing & commissioningMid 2020-early 2021